COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2013

ESTI MATE SUMVARY 13:21: 52
CONTI D: C18736 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18736-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 72.0 DAYS TI ME ALLOW 75 WORK DAYS
SH30: FLORI DA TO 1ST & SH83: JEWELL TO M SSI SSI PPI PERCENT TI ME: 96. 00 ORI G TI ME ALLOW 70 WORK DAYS

PRQJECT NO STUO30A- 030
SH30: FLORI DA TO 1ST & SH83: JEWELL TO M SSI SSI PPI

NAME OF ROAD: SH30 & SHB3

PROJECT COUNTI ES: ARAPAHCE, REG ON 6 DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 15/ 2013 DATE TI ME STARTED 06/ 10/2013

2500 E BRANNAN WAY DATE LET 04/ 18/ 2013 DATE WORK BEGAN

DATE AWARDED 04/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2013 DATE ACCEPTED
DENVER CO 80229 303-273-9382 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 3, 674, 360. 41 PARTI Ol PATI NG $ 3,213, 155. 05 $ 992, 255. 47

AWARD PRQIECT AMT: $ 3,254, 224.81 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 87. 45% TOTAL EARNI NGS 3,213, 155. 05 992, 255. 47

FUNDS AVAI LABLE: $ 461, 205. 36 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,213, 155. 05 992, 255. 47

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -48,813.37 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3, 164, 341. 68 992, 255. 47
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3,164, 341. 68 992, 255. 47
OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 992, 255.47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18736

PCN: 18736-BI D

PRQJECT: STUO30A- 030

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00240

0025 202-00821

Renoval of Sign Panel

0030 202-00831

0035 202-04005

*C ean Val ve Box

0040 202-04010

*Clean Inlet

0045 203-01597

Pot hol i ng

0050 203-01622

*Sweepi ng (Wth Pickup Broom

0055 208-00002 *Erosion Log (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Head

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

12. 000
EACH
7.03000
1, 444. 000
SY
9. 84000
1, 866. 000
LF
3. 63000
157, 052. 000
SY
1. 79000
2.000
EACH
85. 41000
4.000
EACH
401. 93000
65. 000
EACH
251. 20000
60. 000
EACH
924. 43000
0. 000
HOUR
185. 89000
10. 000
HOUR
105. 51000
40. 000
LF

4. 02000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

1, 280. 000
6. 000
1, 286. 000

1, 796. 000
70. 000
1, 866. 000

157, 052. 000
0. 000
157, 052. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
65. 000
65. 000

0. 000
60. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

Page 2
ESTI MATE RUN 10/ 15/ 2013

13:21: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
59. 04
12, 654. 24
254. 10
6, 773.58
0. 00
281, 123. 08
0. 00
0. 00
0. 00
0. 00
16, 328. 00
16, 328. 00
55, 465. 80
55, 465. 80
0. 00
0. 00
0. 00
0. 00
0. 00
160. 80



CONTI D C18736 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18736- BI D ESTI MATE RUN 10/ 15/ 2013
PRQIECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 1, 043. 000 1, 043. 000
LF 0. 000 0. 00
7.03000 1, 043. 000 7,332.29
0065 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
527.53000 1. 000 527.53
0070 208- 00051 *StormDrain Inlet Protection (Type 1) 795. 000 48. 000
LF 0. 000 0. 00
7.03000 48. 000 337. 44
0075 208- 00103 *Renoval and Disposal of Sedinent (Labor) 55. 000 55. 000
HOUR 0. 000 0. 00
40. 19000 55. 000 2,210. 45
0080 208- 00206 *Er osi on Control Supervisor 60. 000 6. 000
DAY 3. 000 331.59
110. 53000 9. 000 994. 77
0085 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
401. 93000 0. 000 0. 00
0090 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
4,019. 27000 0. 000 0. 00
0095 210-04010 Adj ust Manhol e 170. 000 69. 000
EACH 65. 000 36, 505. 30
561. 62000 134. 000 75, 257. 08
0100 210- 04050 Adj ust Val ve Box 218. 000 95. 000
EACH 97. 000 37,943. 49
391. 17000 192. 000 75,104. 64
0105 213-00005 *Mul chi ng (Decorative) 315. 000 315. 000
CF 0. 000 0. 00
4. 27000 315. 000 1, 345. 05
0110 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
110. 53000 0. 000 0. 00



CONTI D C18736 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18736-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 240- 00000 *WIdlife Biologist 8. 000 7.500
HOUR 0. 000 0. 00
80. 39000 7.500 602. 92
0120 240-00010 *Renoval of Nests 8. 000 1. 500
HOUR 0. 000 0. 00
63. 30000 1. 500 94. 95
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 170. 690 121. 050
TON 49. 640 5,166. 03
104. 07000 170. 690 17,763. 71
0130 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 23, 636. 040 17, 568. 730
TON 6, 067. 310 418, 644. 39
69. 00000 23, 636. 040 1, 630, 886. 76
0135 411-10255 Enul sified Asphalt (S| ow Setting) 6, 026. 000 4, 859. 000
GAL 1, 167. 000 3, 606. 03
3. 09000 6, 026. 000 18, 620. 34
0140 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 850. 000 0. 000
Sy 850. 000 72,199. 00
84. 94000 850. 000 72,199. 00
0145 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0. 00
0150 608- 00000 *Concrete Sidewal k 897. 000 887. 000
SY 10. 000 310. 80
31. 08000 897. 000 27,878.76
0155 608-00010 *Concrete Curb Ranp 597. 000 594. 000
SY 3. 000 192. 69
64. 23000 597. 000 38, 345. 31
0160 608-00015 *Det ect abl e War ni ngs 32.000 24.000
SF 0. 000 0. 00
37.29000 24.000 894. 96
0165 609-21010 *Curb and CQutter Type 2 (Section I-B) 86. 000 86. 000
LF 0. 000 0. 00
17. 61000 86. 000 1,514. 46



CONTI D C18736 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18736- BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 668. 000 1, 598. 000
LF 70. 000 1, 159. 90
16. 57000 1, 668. 000 27,638.76
0175 612-00002 Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
24.12000 0. 000 0. 00
0180 612-00003 Delineator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
25.12000 0. 000 0. 00
0185 613-01200 *2 Inch BElectrical Conduit (Plastic) 108. 000 108. 000
LF 0. 000 0. 00
20. 10000 108. 000 2,170. 80
0190 613-10000 *Wring 1. 000 0. 000
LS 1. 000 1, 205. 78
1, 205. 78000 1. 000 1,205.78
0195 614-00011 Sign Panel (Qass I) 92. 000 0. 000
SF 0. 000 0. 00
16. 08000 0. 000 0. 00
0200 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
366. 76000 0. 000 0. 00
0205 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 004. 82000 0. 000 0. 00
0210 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 5. 000 7,033.75
1, 406. 75000 5. 000 7,033.75
0215 614-72875 *Loop Detector Wre 7,464.000 7,464. 000
LF 0. 000 0. 00
2.21000 7,464. 000 16, 495. 44
0220 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 48000 0. 000 0. 00



CONTI D C18736 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18736- BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
172, 238. 92000 1. 000 172, 238. 92
0230 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 955. 00
3, 820. 00000 1. 000 3, 820. 00
0235 627-00007 *Epoxy Pavenent Marking (Special) 163. 000 0. 000
GAL 163. 000 27, 843. 66
170. 82000 163. 000 27, 843. 66
0240 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 654. 000 441. 000
GAL 213. 000 7,491. 21
35.17000 654. 000 23,001. 18
0245 627-01001 *Preformed Plastic Paverment Marking (Type 1) 18, 999. 000 15, 839. 000
SF 3, 160. 000 29, 198. 40
9. 24000 18, 999. 000 175, 550. 76
0250 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 712. 000 0. 000
SF 712. 000 9,298.72
13. 06000 712. 000 9,298.72
0255 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 3, 374. 000 3, 374. 000
SF 0. 000 0. 00
7.79000 3,374.000 26, 283. 46
0260 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 456. 000 62. 000
|
) SF 394. 000 6, 335. 52
16. 08000 456. 000 7,332.48
0265 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 1, 528. 000 364. 000
SF 0. 000 0. 00
9. 24000 364. 000 3, 363. 36
0270 630-00000  *Fl aggi ng 1, 800. 000 1, 474. 000
HOUR 222.000 4,015. 98
18. 09000 1, 696. 000 30, 680. 64
0275 630-00003 *Uni forned Traffic Control 600. 000 509. 000
HOUR 76. 000 4, 963. 56
65. 31000 585. 000 38, 206. 35



CONTI D C18736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18736- BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STU030A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1. 800 3,979.08
2,210. 60000 1. 800 3,979. 08
0285 630- 00007 *Traffic Control Inspection 20. 000 19. 000
DAY 1. 000 98. 47
98. 47000 20. 000 1, 969. 40
0290 630-00012 *Traffic Control Managenent 70. 000 54. 000
DAY 12. 000 6, 028. 92
502. 41000 66. 000 33, 159. 06
0295 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 800 80. 38
100. 48000 1. 800 180. 86
0300 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 3. 600 162. 79
45. 22000 3. 600 162. 79
0305 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 16. 000
EACH 12. 800 257. 28
20. 10000 28. 800 578. 88
0310 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 21. 000
EACH 22.200 446. 22
20. 10000 43. 200 868. 32
0315 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 1. 600 32.16
20. 10000 3. 600 72.36
0320 630-80344 *Construction Traffic Sign (Special) 128. 000 64. 000
SF 51. 200 926. 21
18. 09000 115. 200 2,083.97
0325 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 2.400 6, 028. 92
2,512. 05000 5. 400 13, 565. 07
0330 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00

854. 10000 0. 000 0. 00



CONTI D C18736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18736-BI D ESTI MATE RUN 10/ 15/ 2013
PRQIECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 40. 000 1, 004. 80
25.12000 90. 000 2, 260. 80
0340 630-80380 *Traffic Cone 546. 000 175. 000
EACH 316. 400 316. 40
1. 00000 491. 400 491. 40
0345 630-85041 *Mobi | e Attenuator 120. 000 16. 000
DAY 7.000 2,250.78
321. 54000 23. 000 7,395.42
0350 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent -5,138. 380 -5,138. 380
FA 0. 000 0. 00
1. 00000 -5,138. 380 -5,138.38
0370 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 580. 550 7,508. 550
FA 3,072. 000 3,072.00
1. 00000 10, 580. 550 10, 580. 55
0380 700-70021 F/ A On- The-Job Trai nee 184. 000 154. 000
HOUR 30. 000 30. 00
1. 00000 184. 000 184. 00
0385 700- 70031 F/ A | NTERI M SURFACE REPAI R HVA 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18736

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 18736- BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STUO30A- 030 ESTI MATE NO 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70380 F/ A Erosi on Control 3, 640. 000 3, 640. 000
F A 0. 000 0. 00
1. 00000 3, 640. 000 3, 640. 00
0415 900- 00006 Added Item (Dol lar)/ 0. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0420 900- 00006 Added Item (Dol lar)/ Price Reduction for 601 dass D 0. 000 -362. 500
Concrete
DOL 0. 000 0. 00
1. 00000 -362. 500 -362.50
0425 900- 00006 Added Item (Dollar)/ Violation of Water Qualtiy Control 0. 000 - 15, 750. 000
DOL 0. 000 0. 00
1. 00000 -15, 750. 000 -15, 750. 00
0430 403-34851 HVA (G SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 77000 0. 000 0. 00
0435 202- 00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0. 00
0440 403-34871 HVA (@ SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
69. 00000 0. 000 0. 00
0445 630- 00003 Uni forned Traf Cirl 0. 000 0. 000
HOUR 0. 000 0. 00
65. 31000 0. 000 0. 00
0450 630-00012 Traf Crl Mnt 0. 000 0. 000
DAY 0. 000 0. 00
502. 41000 0. 000 0. 00



CONTI D: C18736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18736-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STU030A- 030 ESTI MATE NO. 0004 13:21: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 630- 00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
18. 09000 0. 000 0. 00
0460 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 19000 0. 000 0. 00
0465 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
105. 51000 0. 000 0. 00
0470 411-10255 Enul Asph (SS) 0. 000 0. 000
GAL 0. 000 0. 00
3.09000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,436, 656. 44 $ 771,222.15% 2,975, 451. 07
CAT NO0201 ER2013 ROADWAY FENA
0431 403-34841 HVA (G SX) (100) (PG 64-22) 1,428.410 0. 000
TON 1,428.410 95, 374. 94
66. 77000 1,428.410 95, 374. 94
0446 630- 00003 Uniforned Traf Ctrl 0. 000 0. 000
HOUR 0. 000 0. 00
65. 31000 0. 000 0. 00
0456  630- 00000 Fl aggi ng 299. 000 0. 000
HOUR 299. 000 5,408.91
18. 09000 299. 000 5,408.91
0461 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 8. 000 321.52
40. 19000 8. 000 321.52
0466 203-01622 Sweepi ng (Wth Pickup Broon 36. 000 0. 000
HOUR 36. 000 3,798.36
105. 51000 36. 000 3,798. 36
CAT 0201 CURRENT AMI  $ 104,903.73 $ 104,903.73$%  104,903.73
CAT NO0202 ER2013 ROADVWAY FHWA
0436 202- 00240 Rem Asphal t Mat (Pl ani ng) 27, 875. 000 0. 000
5% 27, 875. 000 49, 896. 25
1. 79000 27, 875. 000 49, 896. 25



CONTI D: C18736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18736-BI D ESTI MATE RUN 10/ 15/ 2013
PRQJECT: STU030A- 030 ESTI MATE NO. 0004 13:21: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 ER2013 ROADVAY FHWA
0441 403- 34871 HVA (G SX) (100) (PG 76-28) 893. 000 0. 000
TON 893. 000 61, 617. 00
69. 00000 893. 000 61, 617. 00
0451 630- 00012 Traf Crl Mnt 5. 000 0. 000
DAY 5. 000 2,512.05
502. 41000 5. 000 2,512. 05
0471 411- 10255 Emul Asph (SS) 681. 000 0. 000
GAL 681. 000 2,104. 29
3. 09000 681. 000 2,104.29
CAT 0202 CURRENT AMI  $ 116, 129.59 $ 116, 129.59 $ 116, 129. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 600. 00000 1. 000 15, 600. 00
0410 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 070. 65000 1. 000 1, 070. 65
CAT 0400 CURRENT AMI  $ 16,670.65 $ 0.00$ 16, 670. 65

PRQJIECT TOTAL CURRENT AMI $ 3,674,360.41$

992, 255.47 $ 3,213, 155. 04



